
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-09 14:43:01

2. Agency: 007

3. Bureau: 21

4. Name of this Investment: Mounted Battle Command on the Move Program

5. Unique Project (Investment) Identifier: 007-21-05-13-01-0588-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Background:  The Common Army Marine Corps Command and Control (CAMC2) contract (Increment I) was
terminated for convenience July 2008.  The FY09 RDTE program dollars were used for design development of
the Mine Resistant Ambush Protected (MRAP) Operational Needs Statement (ONS) and Stryker ONS A-Kits,
as well as Level III Drawing Packages, Test and Evaluation and Log Product Development; the FY10 RDTE
dollars will continue to be used for the same effort.  The FY09 OPA program dollars facilitated procurement,
integration and fielding of (9) Command and Control On The Move (C2OTM) MRAP platforms and (1) C2OTM
Stryker platform in response to ONS 08-5947 and ONS 08-6130 respectively.  The FY10 OPA funding will
primarily be used for logistical support.  Currently awaiting a program continuation or phase-out decision.  
Description:  The Mounted Battle Command on the Move (MBCOTM) is a Command, Control, Computers,
Communications, Intelligence (C4I) mission equipment package (B-Kit) integrated onto Bradley, Stryker, Mine
Resistant Ambush Protected (MRAP) platforms which allows brigade and above commanders to move to the
decisive point on the battlefield.  The focus of MBCOTM is to facilitate commander execution of net centric
operations versus command post centric operations.   MBCOTM provides the battle command commander
situational awareness in the form of a digital common operational picture enabling a commander to maintain
situational understanding while On The Move and when physically separated from fixed command posts.
MBCOTM provides battle command enablers to support war (i.e., deterring aggression and coercion; fighting
conflicts) and operations other than war (i.e,. peacekeeping, domestic disaster relief, reduction potential
conflicts, promoting regional stability, humanitarian missions and homeland security).  MBCOTM supports the
mission area of Command and Control.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenanc
e:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(incl
uding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so
what is
the date
of the

award? If
not, what

is the
planned
award
date?

Start
date of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competit
ively

awarded
? (Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

W15P7T-
08-D-N40

2 
Procurem

ent of
MBCOTM
CAMC2

B-Kit
hardware
Contract
terminate
d July 09.

Firm
Fixed

Price/IDI
Q

Y 2008-02-0
1

2008-02-0
1

2013-09-2
8

$40.0 * * * * *

W15P7T-
06-D-E40

2/ T.O.
0009 -

Omnibus
contract

for
support

contractor
's logistics
services.

Total
Value

adjusted
downward
to reflect

only
MBCOTM
reqts on

the
contract.
Contract
terminate
d Jul 09

T&M Y 2006-09-2
6

2006-09-2
6

2009-09-2
5

$11.6 * * * * *

W15P7T-
06-D-E40

3/ T.O.
0008

Omnibus
contract

for
support

contractor
's

engineeri
ng

services.
Total
Value

adjusted
downward
to reflect

T&M Y 2006-12-2
2

2006-12-2
2

2009-12-2
1

$3.9 * * * * *
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Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

only

W56HZV-
04-C-074

5 -
TACOM
systems
design

and
engineeri

ng for
MBCOTM
CAMC2
A-Kit. 
Total

adjusted
downward
to reflect

only
MBCOTM
reqts on
contract

Cost Plus
Fixed Fee

Y 2004-04-1
5

2006-06-0
1

2008-09-3
0

$1.6 * * * * *

W15P7T-
06-DE405

/ T.O.
0010 -

Omnibus
contract

for
support

contractor
's

business
services.

Total
Value

adjusted
downward
to reflect

only
MBCOTM
reqts on

the
contract.

T&M Y 2007-01-2
9

2007-01-2
9

2011-01-2
8

$0.6 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2008 Reshaping the
Defense

Enterprise

* * Enable battle
command by

providing
integrated

communications
and computing
infrastructure.

Operate and
display Joint

and Army
Maneuver,

Intelligence,
Effects,

Collaboration
tools, and

current office
automation

applications.

Incorporation of
Command Post

of the Future
and Battle
Command

Server
applications

Effort not
Performed.  The

CAMC2
contract was T
for C Jul 08. 
FY09 RDTE

program dollars
are being used

for design
development of
the MRAP ONS

and Stryker
ONS A-Kits, as
well as Level III

Drawing
Packages, Test
and Evaluation

and Log
Product Dev.

2008 Reshaping the
Defense

Enterprise

* * Simultaneous
operation of

voice and data
transfer while
on-the-move.

Legacy systems
do not support
simultaneous

voice and data
transfer via

satellite while
on-the-move.

CUrrently
Mounted Battle
Command on

the Move
Bradley vehicles
are capable of
Line of Sight
Operations.

Mounted Battle
Command on

the Move
system will

demonstrate
initial capability
of on-the-move

technology
Beyond Line of
Sight operations

in Interim
Capability

Package in
FY06-07Enter

Planned
Improvements

Effort not 
Performed.  The

CAMC2
contract  T for C
July 08.   FY09
RDTE program

dollars are
being used for

design
development of
the MRAP ONS

and Stryker
ONS A-Kits, as
well as Level III

Drawing
Packages, Test
and Evaluation

and Log
Product Dev.

2009 Reshaping the
Defense

Enterprise

* * Command &
Control

Provide
operational

wide-band data
on-the-move

capability which
enables the
functional

applications. 
Digital Voice: 
Provide one
integrated

two-way digital
voice

communications
means which is
compatible with
current tactical

digital
communications

Improvements
in the reliability
and integrity of
digital data and

voice

Effort was not
performed.  The

CAMC2
contract  T for C
July 08.   FY09
RDTE program

dollars are
being used for

design
development of
the MRAP ONS

and Stryker
ONS A-Kits, as
well as Level III

Drawing
Packages, Test
and Evaluation

and Log
Product Dev.

2009 Reshaping the
Defense

Enterprise

* * Provide
wide-band On

the Move
capability

Currently fielded
systems provide

OTM
Line-of-Sight

(LOS) radios, to
include EPLRS

Incorporation of
Ku SATCOM

OTM
capabilities for
exchange of

digital voice and

Effort was not
performed.  The

CAMC2
contract T for C
Jul 08.    FY09
RDTE program
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

and NDTR, for
data exchange.

data on Bradley
and Stryker

platforms during
BLOS

operations

dollars are
being used for

design
development of
the MRAP ONS

and Stryker
ONS A-Kits, as
well as Level III

Drawing
Packages, Test
and Evaluation

and Log
Product Dev.

2009 Reshaping the
Defense

Enterprise

* * Voice Over IP
Capability

Current
Vehicular
Intercom

System (VIS)
for Bradley and

Stryker
Command

Vehicles (CV's)
do not have a
Voice over IP

capability.

Incorporation of
a  VoIP

Capability in
Bradley/Stryker

platforms

Effort was not
performed. The

CAMC2
contract T for C
Jul 08.  FY09

RDTE program
dollars are

being used for
design

development of
the MRAP ONS

and Stryker
ONS A-Kits, as
well as Level III

Drawing
Packages, Test
and Evaluation

and Log
Product Dev.

2009 Reshaping the
Defense

Enterprise

* * Rate of
intelligence and

situational
information

dissemination. 
Measure by

data throughput
in a

point-to-point
network in the

best conditions.

Current
MBCOTM

Bradley vehicles
have the

throughput
capability of

approximately
64 kbps.

The thoughput
capability of
production

system will be
greater than

256 kbps

Effort was not
performed.  The

CAMC2
contract T for C
July 08.   FY09
RDTE program

dollars are
being used for

design
development of
the MRAP ONS

and Stryker
ONS A-Kits, as
well as Level III

Drawing
Packages, Test
and Evaluation

and Log
Product Dev.

2010 Reshaping the
Defense

Enterprise

* * Operational
requirements to

support a
Theatre/Corp/Di
vision, Brigade
and subordinate

Battalions by
FY09, as stated

the Common
Army & Marine

Capability
Product

Document

Provide
wide-band data

on-the-move
capability

utilizing KU
and/or Ka band

Incorporate KA
interchange kits
into MBCOTM

SOTM Antenna
for both Bradley

and Stryker
variants

The CAMC2
Contract

(Increment I)
was terminated
for convenience

Jul 08.

2010 Reshaping the
Defense

* * Ability to meet
Army

Deployed
MBCOTM

Provide
MBCOTM

The CAMC2
Contract
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Enterprise deployment
schedule for
MBCOTM

Increments 1

Increment 1
capabilities in
both Bradley
and Stryker

variants

Increment 1 to
deploying

Stryker and
Heavy Brigade
Combat Teams

IAW DA
schedule

(Increment I)
was terminated
for convenience

Jul 08.

2010 Reshaping the
Defense

Enterprise

* * Operational
requirements

via the
Capability
Product

Document for
UAV/Video

communication

Provide
common
operating
picture via

imagery from
UAV and video

down links

Incorporate into
the

DIV/Corp/BCT
Point-of-Presen
ce  interface to
video services

while
on-the-move.

The CAMC2
Contract

(Increment I)
was terminated
for convenience

Jul 08.

2010 Reshaping the
Defense

Enterprise

* * Operational
requirements to

support a
Theatre/Corp/Di
vision, Brigade
and subordinate

Battalions by
FY09, as stated

the Common
Army & Marine

Capability
Product

Document

Provide
advanced
NetCentric
Waveform

(NCW) satellite
user to ease

satellite
management,
maintenance,

and monitoring
burn on

warfighter.

Incorporate
NetCentric

Waveform(NCW
) HCI planning
tools to assist

with frequency,
terminal

planning, and
OTM nodal

management.

The CAMC2
Contract

(Increment I)
was terminated
for convenience

Jul 08.
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Limited
funding as

contained in
the FY2011

BES does not
support

completion of
remaining
program

milestones.

$55.6 $41.3 2008-02-05 2008-02-05 2009-09-30 83.00% 83.00%

* - Indicates data is redacted.
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